
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:27 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 112 Date: 12-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 611

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM49 70 58

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 05/12/2011, Thursday – Partly Cloudy, 71/49 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log – Six Submittals and two RFIs under
my name.

* Two new RFIs: RFI 2436R0 (Need Expedited Review) – Bikepath Stud: Pitch Diameter and RFI 2437R0
– Deck Drainage Flumes: Cap Screws. Studied and printed all related document for these two RFIs this
morning.

* Bob wrote his comment for RFI 2437. METS’s comment for these two RFIs are not in PMIV yet, talked
to Pat Lawry regarding these two RFIs and asked him to respond as soon as possible in order for CT to
close these two RFIs.

* TYL request more time to review Submittal 2304 – Erection Plan (Box Girder): Crossbeam CB18
Erection Plan. New schedule time to upload the response to PMIV will be in 5/16/2011. Studied this
Submittal again to understand more about the work relationship between CB 18 and E2 (Shear keys &
Bearings) erection sequence.

* Studied CCO44 & Plan Sheet #878R02.

* Worked 2 hours OT today (05/12/11, Thursday)
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